

	<b>(1)</b>	Name	Dur	Start	Finish	Predecessors	Resources	Aug 21 - Aug 27 '16							Aug	Aug 28 - Sep 3 '16					
		ranie	Dui		1 1111311	Tiedecessors	resources	S	M	1	Т	W	Т	F	S	S	N	1	١	W	Т
1	<b>*</b>	FASE #1	1d	09/01/2016	09/01/2016																
2	₩ 🗸 🚨	Asignación de grupo de trabajo	1d	09/06/2016	09/06/2016		Pamela,Selvin,C														
3	<b>₩</b>	Asignación de cada integrante (area)	1d	09/06/2016	09/06/2016																
4	₩ 🗸 🚨	Planeación y Control	1d	09/06/2016	09/06/2016		Pamela														
5	<b>₩</b> ✓ 🚨	Pruebas	1d	09/06/2016	09/06/2016		Cristobal														
6	<b>₩ 2</b>	Infraestructura	1d	09/06/2016	09/06/2016		Selvin														
7	<b>₩</b> ✓ 🚨	Implementación	1d	09/06/2016	09/06/2016		Ludvin														
8	<u> </u>	*****PRIMERA REVISION******	1d	09/13/2016	09/13/2016																
9	<b>₩</b> ✓ <u>&amp;</u>	Viabilidad Tecnica	1d	09/08/2016	09/08/2016		Pamela,Selvin,C														
10	<b>₩</b> ✓ &	Benchmarking	1d	09/08/2016	09/08/2016		Pamela,Selvin,C														
11	<b>**</b>	Empresa	1d	09/09/2016	09/09/2016																
12		****SEGUNDA REVISION****	1d	09/14/2016	09/14/2016																
13	<b>3 2</b>	Diagrama UML (Objeto Comun)	3d	09/08/2016	09/12/2016		Selvin,Cristobal														
14	<b>\$</b> &	Diagrama Caso de Uso	2d	09/09/2016	09/12/2016		Cristobal														
15	<u> </u>	Diagrama de Actividades	2d	09/09/2016	09/12/2016		Ludvin														
16	<u> </u>	Diagrama de Secuencia	2d	09/09/2016	09/12/2016		Pamela														
17	<b>\$</b>	Diagrama de Componentes	2d	09/09/2016	09/12/2016		Selvin														
18	<b>\$</b>	Revision y corrección de diagramas	1d	09/13/2016	09/13/2016		Pamela,Selvin,C														
19	<b>3</b>	Procedimientos de areas funcionales	s3d	09/08/2016	09/12/2016																
20	<b>3 2</b>	Desempeño Grupal	1d	09/13/2016	09/13/2016		Pamela														
21	<b>3</b>	FASE #2	1d	09/15/2016	09/15/2016																
22	100	Desarrollo de Objeto Comun (Report	e4d	09/15/2016	09/20/2016		Pamela,Selvin,C														
23	-	Proveedores y Cntas por pagar	5d	09/16/2016	09/22/2016																
								1::::::::::													

24	<b>\$</b>	Compras	6d	09/23/2016	09/30/2016	Selvin,Ludvin
25	<b>\$</b> &	Cuentas corrientes	6d	09/23/2016	09/30/2016	Cristobal
26	<b>\$</b> &	Orden de compra	6d	09/23/2016	09/30/2016	Pamela
27	<b>\$</b> &	Revisiones y Correciones	3d	09/29/2016	10/03/2016	Pamela,Selvin,C
28	<b>□</b>	Web Dinamico	8d	10/20/2016	10/31/2016	Pamela,Selvin,C





'16	Oct	16 -	Oct	22 '16	6			Oct	23 -	Oct 2	29 '16	6			Oct 30 - Nov 5 '16						
WTFS	S	M	Т	W	T	F	S	S	М	Т	W	Т	F	S	S	M	Т	W	Т	F	S

